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10-Year Capital Plan:  Timeline & Summary  

THR EE Y EA R  PR OJEC TS

R W Zahara Public 72% 489 2001 29.86 2008 338     1 2012 Replacement recommended X X

Teepee Creek 71% 108 1965 31.57 2008 73      2 2013 Older facility with continuing growth X X

La Glace 80% 184 1981 7.57 2008 141     3 2014 Older facility with continuing growth X X

TEN  Y EA R  PR OJEC TS

Elmworth 52% 158 1978 9.19 2007 79      4 upgrade 2015 Aged facility, low utilization rate X

Rycroft 55% 248 1986 10.19 2005 116     5 upgrade 2015 Low utilization rate X

Bonanza 49% 120 1986 5.82 2005 65      6 upgrade 2016 Low utilization rate X

Savanna 40% 227 1985 4.79 2006 95      7 upgrade 2017 Aged facility, low utilization rate X

Sexsmith New School K - 4 8 planning & construction 2018

Dependent on anticipated student population growth 

and potential grade reconfiguration X X

Beaverlodge New School K - 4 9 planning & construction 2019

Dependent on anticipated student population growth 

and potential grade reconfiguration X X

Ridgevalley 29% 676 1982 10.6 2006 198     10 upgrade 2020 Aged facility, low utilization rate X

Eaglesham 43% 321 1984 7.52 2005 132     11 upgrade 2021 Aged facility, low utilization rate X

A D D IT ION A L SC HOOLS

Beaverlodge Elem 79% 424 1997 2.77 2008 328     

Beaverlodge High 89% 580 1991 4.47 2007 484     

Bezanson 74% 162 2008 21.8 2005 122     

Clairmont Community School 59% 558 2009 320     

Harry Balfour 78% 730 1986 0.21 2006 561     

Helen E Taylor 5 - 9 65% 251 1994 16.79 2008 154         

Hythe Regional 92% 507 2009 426     

PWA 84% 682 2001 0.08 2006 545     

Penson 38% 321 1994 1.86 2006 131     Aged facility = any facility with no mod since 1985

SSS 70% 750 1989 11.4 2008 508     Low utilization = any facility with utilization less than 61%

SRRA 51% 553 2004 1.76 2007 279     

Wembley Elem. K-4 85% 252 1997 13.2 2008 199     High utilization = any facility with utilization more than 85%

Woking 44% 123 1982 25.63 2008 58        

*Utilization and capacity are from most current AIT ACU report and based on September30, 2011 enrolment

upgrade

replacement

upgrade
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Executive Summary 

 
Peace Wapiti Public School Division#76 encompasses twelve municipalities ï 5 large 
rural, 4 towns, 2 villages and 1 First Nations reserve. Further, two of its larger schools 
are in the City of Grande Prairie. 
 
Growth continues to be both a positive and negative an issue throughout the Division. In 
the last number years, we have seen the impact of that growth spread to the hamlets, 
villages and towns in closest proximity to the city. The growth experienced by PWPSD 
schools close to Grande Prairie continues to be largely offset by continuing rural 
depopulation ï ranging between a community population growth of 18.5% and decline 
of 19.7%.  
 
The Divisionôs plant operations and maintenance program has ensured well maintained 
school buildings. Capital requirements tend to have more to do with growth or decline of 
student populations or age of facilities and declining suitability or capability to support 
current curriculium.  The Board review of the capital plan and establishment of priorities 
focuses largely around areas of growth and older facilities that have larger utilization 
factors.    
 
Peace Wapiti Public School Division would like to position itself so that existing facilities 
in growth areas are upgraded prior to overcrowding.  It has also been recognized that 
our large rural schools have more space than required for instructional purposes and 
due to the age of the facilities may not provide the best instructional environment.  The 
Board also is very aware that they need to be in a position to address rapid growth. 
 
Additionally, high school completion concerns may result in facility reconfiguration to 
ensure high school spaces meet learning needs. 
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Plan Overview 

 
 

1.1 Provincial Policy Context 
 

The submission of Peace Wapiti Public School Divisionôs Ten Year Facilities Plan 2012- 

2021 to the Minister of Infrastructure fulfills the requirements set out in Alberta 

Infrastructureôs School Infrastructure Manual Policy 4.2 - Ten Year Facilities Plan: 

 

1. A school board must submit a ten year facilities plan to Alberta 
Infrastructure and Alberta Education. 

2. A school board must review its ten year facilities plan on an annual 
basis to confirm its continued relevance and submit an updated plan to 
Alberta Infrastructure and Alberta Education if needed. 

3. The fiscal year for facilities plans will be April 1st to March 31st. 
 

 Policy 4.2.1 General Procedures 

 

4. The plans must be submitted by May 1st of the year prior to the commencing 
year of the plans or as requested by the Minister (i.e. May 1st, 2011 for the 
2012-2015 capital plan and 2012-2021 facilities plan).* 
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1.2 Purpose 
 

PWPSD submission of this plan is intended to assist Alberta Education, Alberta Infrastructure 

and PWPSD identify the Divisionôs long term facility needs.  It is hoped that this submission will 

aid the Division in addressing issues such as school construction/deconstruction, program 

development/distribution, accommodation of anticipated growth and transportation.  Through the 

use of this framework, the Division hopes to ensure it is effective in providing a quality learning 

environment that allows for excellence in teaching and supports its primary mission of 

ñEducating Today for Success Tomorrowò. 

 

This plan will 

 

ü Guide the Division in its preparation of its Three Year Capital Plan. 

ü Identify the Divisionôs long term facility needs. 

ü Inform our stakeholders of the Divisionôs broad plans for facility development. 

ü Improve the use of capital funding. 

ü Provide direction to the Board when making decisions regarding 
transportation and program development. 

ü Guide the Board in its goal to provide quality learning environments. 
 

1.3 Preparation 
 

The plan is to be submitted by May 1, 2011.  The plan provides an overview of the Divisionôs 

geographic, demographic and fiscal realities.  The plan broadly identifies a process by which 

these realities can be best addressed to meet the needs of our students. 

 

1.4 Monitoring and Review 
 

The success of any plan is often based upon a sound system for monitoring and review.  This 

plan will be informally monitored by the Executive throughout the year and reviewed by the 

Board annually.  It is important to remember that this plan provides direction and not necessarily 

a final outcome.  
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Inside the Division 

 

2.1 Profile of the School System 
 
The Division operates high school programs in eight schools in Beaverlodge, 
Eaglesham, Grande Prairie, Ridgevalley, Savanna, Sexsmith, Spirit River, and the 
Peace Academy of Virtual Education.  It also operates schools on six Hutterite Colonies. 
The system provides schooling for students from the Horse Lake Reserve and from the 
Aspen Grove and Kelly Lake Metis settlements.  Excluding the Colony schools, the 
smallest school which the system operates has an enrolment of 60 students while the 
largest has just under 550 students.  
 
 
Approximately 5 of our students are on home schooling programs and are provided with 
support from Division staff.  The Division also operates the Peace Academy of Virtual 
Education with an enrolment of approximately 70 students with an additional 150 
students registered in single courses.  Beginning in September of 2003, an outreach 
school was established in Spirit River to address the needs of at-risk students in the 
north part of the school system. 
 

Most Division schools operate programs similar to those one would find in comparable 
schools anywhere in Alberta.  However, in order to function as economically as 
possible, and because of low overall enrolments, some of the smaller schools operate 
double, triple and quadruple grading.  In the smaller, remote high schools, heavy 
reliance is placed on distance education programs to augment the basic in-school 
offerings.  Time and facility set up reduce the offering of CTS programs.  Native liaison 
workers assist with school programs in most of our schools. Additionally, school 
community liason workers are available to most of our students if required.  
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The Division employs school based the full-time equivalent of approximately 336 
teachers and more than 200 non-teaching staff excluding bus drivers. Sixteen of twenty-
four schools contract caretaking. 
 
The following table is a breakdown of students by category: 
 

PEACE WAPITI PUBLIC SCHOOL DIVISION NO. 76 

SEPTEMBER 30, 2010 STUDENT COUNT BY SCHOOL BY GRADE 

Figures as Submitted to Alberta Learning 

    
SCHOOL School 

code 
Total 

Regular 
Regular 

Less ECS 
Total 
Home 

School 

Grand 
Total 

BEAVERLODGE ELEMENTARY 1102 328 282 0 328 

BEAVERLODGE REGIONAL HIGH 1101 443 484 41 484 

BEZANSON 1103 121 112 1 122 

BIRCH HILLS COLONY 1311 30 28 0 30 

BIRCH MEADOWS COLONY 1468 20 18 0 20 

BONANZA 1302 62 52 0 62 

CLAIRMONT COMMUNITY SCHOOL  1424 317 265 3 320 

CODESA COLONY 0591 16 14 0 16 

CROOKED CREEK COLONY 1209 13 12 0 13 

EAGLESHAM 1303 130 122 2 132 

ELMWORTH 1104 79 72 0 79 

GRANDVIEW COLONY 1116 39 36 0 39 

HARRY BALFOUR 1105 558 486 3 561 
HELEN E. TAYLOR (5-9) 1111 151 154 3 154 

HYTHE REGIONAL SCHOOL  1105 424 404 2 426 

LA GLACE 1107 141 124 0 141 

PEACE ACADEMY OF VIRTUAL ED 0319 61 61 0 61 

PEACE WAPITI ACADEMY 0590 493 545 52 545 

PENSON  1135 130 110 1 131 

RIDGEVALLEY 1203 192 182 6 198 

RW ZAHARA PUBLIC 1112 338 291 0 338 

RYCROFT 1304 115 103 1 116 

RYCROFT GROUP HOME/SEXSMITH 
GROUP HOM 

 4 4 0 4 

SAVANNA 1305 94 84 1 95 

SEXSMITH SECONDARY 1108 473 508 35 508 

SHADY LANE  1245 25 23 0 25 

SPIRIT RIVER REGIONAL ACADEMY 1313 268 257 11 279 

TEEPEE CREEK 1109 73 64 0 73 

WEMBLEY ELEM. (K-4) 1111 199 148 0 199 

WOKING 1309 58 51 0 58 

OUTREACH SCHOOL 1137     

TOTAL  5395 5096 162 5557 
This includes Horse Lake students and students attending from Kelly Lake, B.C.  
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Implications for PWPSD: 

ü Space requirements vary from school to school 
ü The Division needs to remain both receptive and responsive in terms of providing 

the variety of choices in education demanded by its communities, both large and 
small. 

ü The Division needs to continue to ensure that equitable education opportunities 
are provided to all of its students. 
 

 

2.2 Population Growth and Demographics 
 

Over the next ten years, it is expected that rural populations in Alberta will continue to decline.  

The economic hardships associated with agriculture have contributed to the movement of 

younger people to more urban areas.  The result of this trend combined with the overall 

provincial trend of a decreasing fertility rate is declining enrolment in our more rural schools.  In 

Peace Wapiti, the schools most likely to be affected by these trends are Bonanza School, 

Savanna School, Eaglesham School, Ridgevalley School, Elmworth School, Rycroft School, 

Woking School, and Spirit River Regional Academy School. 

Some schools outlying to Grande Prairie, but within an easy commute distance, are anticipated 

to at least maintain their student populations, if not experience some growth: including Helen E 

Taylor School, Wembley Elementary, LaGlace School, Teepee Creek School, Woking School, 

Penson School and Bezanson School.  All of these schools are within 60 kilometers of Grande 

Prairie. 

A trend that parallels the depopulation of the rural areas is the rapid growth in the rural areas 

surrounding the City of Grande Prairie.  In a 2006 population study commissioned by Alberta 

Infrastructure, Craig Montgomerie noted that the population in the area surrounding Grande 

Prairie is expected to grow at a rate of at least 4.1% annually.  The schools most likely to 

experience this growth are Robert W. Zahara Public and Sexsmith Secondary, Harry Balfour, 

Clairmont Community, and Peace Wapiti Academy.  This rapid growth rate is mirrored in the 

City of Grande Prairie and has made transporting students to PWPSD schools located within 

city limits more difficult and time consuming. 

From Randy Clarkôs study, ò A migration rate slightly higher than the provincial rate is expected 

to create some of the student increase in Peace Wapiti #76.  The fertility rate is higher than the 

provincial rate, which further contributes to expected student growth.ò 
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Population Forecasts:
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The rest of the communities we serve fit between these two realities; Beaverlodge, for example, 

demonstrated a less aggressive but steady growth at 5.7% over the five years from 1995 to 

2001 and Wembley grew by 3.9% over the same period. 

Some of the municipalities in the Grande Prairie area are now looking at the growth in and 

around Grande Prairie and pursuing growth plans to take advantage and hopefully attract some 

of the growth to other adjoining areas.  Most notable of these are Towns of Sexsmith and 

Wembley and the County of Saddle Hills for the Hamlet of Woking and the Town of 

Beaverlodge. 

 

Implications for PWPSD: 

 

ü 2007 data indicates a significant deviation from a trend of decline in the size of 
the Divisionôs annual Kindergarten enrolment with an over 20% year to year 
increase in ECS enrolment. 

ü Changes in rural populations will impact directly on the requirements for school 
facilities in those areas and means their utilization rates will continue to fall. 

ü Student projections need to be closely scrutinized to ensure that future school 
sites can be rationally planned in the Grande Prairie area and in areas that are 
attempting to capture some of the Grande Prairie growth. 

ü The demand for new construction will intensify as communities like Clairmont, 
Sexsmith, and Beaverlodge continue to grow. 

ü Transportation delays resulting from city growth impact feeder schoolsô start and 
end times.  As getting to schools within the city becomes more time consuming, 
feeder schools will have to start earlier and end their day later. 

 

 

2.3 School Buildings 
 

By September 2009 PWPSD will operate twenty-two school buildings with a total gross space of 

78,000 square meters.  Based on a regional rate of $2,750 per square meter for constructing 

new schools from K-12, the replacement value of our Divisionôs inventory of school space is 

almost $214 million.   

Clearly our facilities represent a major investment; however, the necessary funding to maintain 

this investment has not been available from the province.  This is a situation experienced by 

many Boards within the Province of Alberta.  As noted by Dr. Russ Wiebe in his March 2005, 

study entitled The Funding and Costs of Plant Operations and Maintenance in Alberta Schools; 

provincially school boards have experienced funding shortages ranging from $37.3 million in 

2001/2002 to $19.2 in 2003/2004.    
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Furthermore, he notes that school boards such as PWPSD which have ñlower utilization rates 

are being unfairly penalized by the current funding formulaò.  While PWPSD funding is 

estimated to be $49.83 per square meter, according to a 2005 plant operations and 

maintenance study by Dr. Russ Wiebe, some school boards received over $65 per square 

meter.  

The funding formula introduced in the 2005/2006 school year has attempted to address the 

costs related to the identified ñsmall school of necessityò by setting the student population at 

85% of the capacity of the necessary small schools.  This has created some reluctance to 

address the Divisionôs overcapacity, however, there is implicit recognition of the need to right 

size facilities as a part of a facility modernization and upgrade process. 

The chart below illustrates the age of school buildings currently operated by PWPSD and 

identifies the year of the schoolôs last modernization: 

SCHOOL  

 

FACILITY  

CODE  

LAST  

YEAR  

CNST  

GROSS  

AREA  

(SQ M)  

UTILIZATION  

 Sept.30/09  

Count  

 

Beaverlodge Elementary 1817 1997 3638.9 79% 

Beaverlodge Regional High 1816 1991 5494.1 89% 

Bezanson 1818 2009 1710.1 74% 

Bonanza 1835 1986 1269.3 49% 

Clairmont Community School  2009 4392.9 59% 

Eaglesham 1836 1984 3171.1 43% 

Elmworth 1819 1978 1665.3 52% 

Harry Balfour 1820 1986 6182.9 78% 

Helen E Taylor (5 ï 9) 1826 1994 2681.3 65% 

Hythe Regional School  2009 4147.6 92% 

La Glace 1822 1981 1822.4 80% 

Peace Wapiti Academy 2123 2000 6589.1 84% 

Penson 1831 1994 2873.4 38% 

Ridgevalley 1832 1982 6049.4 29% 

Robert W. Zahara 1827 2001 4115.3 72% 

Rycroft 1837 1986 2485.8 55% 

Savanna 1838 1985 2513.4 40% 

Sexsmith Secondary 1823 1989 7103.3 70% 

Spirit River Regional Academy 1839 2004 5060.4 51% 

Teepee Creek 1824 1982 1140.8 71% 

Wembley Elementary (K ï 4) 1828 1983 2261.9 85% 

Woking 1842 1982 1300.6 44% 

TOTAL   77669.3 64% 
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A second area of funding concern results from the increase in energy costs over the last few 

years.  A comparison of heating costs for March, 1998 to March, 2005 demonstrates the need 

for increased provincial funding in this area.  In March, 1998 PWPSD spent $15,760 on heating. 

In 2010, the Division spent $53,130.  The provincial scene is very similar to the one experienced 

by PWPSD.   

A third area of concern is lack of a funding formula for the provision of space for special 

education students and the facility needs these students have for programming.  The funding 

formula counts these students as being the same as a regular student.  However, many special 

programs require small group settings, and this requirement increases these studentsô overall 

space requirement. 

The fourth concern is the impact of the class size funding advanced by Alberta Education in 

July, 2004.  64% of PWPSD primary and elementary students are in five of the 23 sites that 

offer the program.  The three largest (offering programs to 44% of these students) have 

structure size limitations for achieving class size recommendations. 

The fifth area of concern is implementation for technology curriculum requirements.  The 

funding is extremely welcome from a programming and instructional perspective.  Technology is 

certainly a key for the Division communication strategy.  It supports student and staff 

connectivity.  On the other side, PWPSD has a large number of relatively aged facilities that 

need upgrades to support the level of technology we are attempting to support.     

The last area of concern relates to the issues related to spaces that encourage high school 

completion.  As we explore programming requirements, it may be that space requirements 

change. 

 

Implications for PWPSD: 

 

ü Ongoing consideration needs to be given to the Divisionôs sizeable investment in an 
aging inventory of school buildings. 

ü Current increases in energy costs have created a situation where significant portions 
of the maintenance budget are being directed to power and heat. 

ü Uncertainty about continuation of current O/M grants that have only just become 
sufficient to adequately maintain our current school area. 

ü The Board should consider lobbying the government for a formula which recognizes 
the facilities needs associated with programming for M/M special needs students. 

ü Alberta Infrastructureôs method for calculation of utilization does not take into 
consideration the class size guidelines advanced by Alberta Education and the 
Divisionôs ability to meet guidelines is limited in its largest, most central facilities.  

ü Facilities designed for curriculum and technology in the 1960 ï 1980 are struggling 
to support these activities in 2010. 

ü Facilities must be flexible enough to support diverse program requirements. 
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2.4 Closed Boundaries 
 

PWPSD is committed to supporting our smaller more remote schools by encouraging students 

to attend their community schools.  This is accomplished by restricting cross boundary 

transportation to those students who cannot receive their required program at the local school. 

 

Implications for PWPSD: 

 

ü The restriction of cross boundary transportation has the potential to reduce our 
student population as individual students chose other Divisions that are willing to 
provide transportation. 

 

 

2.5 Schools in the Community 
 

Albertaôs Commission on Learningôs Recommendation #20 called upon school authorities and 

government to ñensure that schools become the centre of a wide range of coordinated, 

community services targeted at meeting the needs of children and youthò.   While the 

Commissionôs recommendation spoke to the need for government to recognize schools as an 

important point of contact for children services, it is also important to realize that in many rural 

communities the schools are an important point of contact for all community members. 

 

Implications for PWPSD: 

 

ü Rural schools play a vital role in the community acting as not only a focus for 
education and child related services but also forming part of the community fabric. 

ü The Division needs to communicate the importance of schools within a rural setting 
to the MLAôs who represent this area. 

ü Any trends in student population will not only impact the need for educational 
services but also other support services-especially transportation and facility use and 
maintenance requirements. 
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2.6 Student Enrolment 
 

Peace Wapiti serves a total of 5400 students within a total facility space of 78,000 sq meters.  

According to the province, the Divisionôs utilization rate is approximately 65%.  Schools are 

considered fully utilized when they reach a utilization rate of 85%.  Many of the schools with 

lower utilization rates are considered ñSchools of Necessityò by the provincial government.  Our 

lower utilization rates place pressure on PWPSD maintenance budget in two different ways.  

First, grants for operation and maintenance decrease as a divisionôs utilization rate decreases.  

Second, increased utilization rates create further efficiencies as our Division does not have to 

maintain facility space that is not used.  

 

Implications for PWPSD: 

 

ü The Division needs to monitor the utilization rates of its schools to ensure its ability 
to balance the resources provided by the Province with the expenses associated 
with maintaining its facilities. 

ü The ñright sizingò of some schools must be considered should provincial support 
become available for such an initiative. 

ü The Division should work with Infrastructure to ensure that the ñprovincial rated 
school capacityò reflects recommendations of the ACOL guidelines and space for 
special needs students. 

ü The Division should work with Infrastructure to develop a definition of ñfully utilizedò 
that reflects the unique situation of a ñschool of necessityò. 

 

Planning for the Future 
 

3.1 The Challenge 
 

PWPSD believes that ñStudents should have the opportunity to learn in a safe and 

positive environment.ò  This environment is comprised of many factors such as the 

schoolôs physical condition; its air quality, freshness and lighting, program choices and 

school climate and the community support for the school.  A positive environment 

implies not only a high quality facility but a utilization rate that allows for staff to offer a 

range of learning opportunities. 
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A key element to success is the provision of facilities which meet the ever-increasing 

needs and expectations of their communities.  Achievement in this area will depend on 

the creation of an environment that is characterized by sufficient and stable provincial 

support for capital funding and maintenance.   

PWPSDôs capital plan will need to balance the needs of its various communities, both 

large and small, to achieve its goal of effectively allocating its funding for maintenance 

and capital facilities so that the most effective use is made of resources at its disposal.  

A significant challenge for the Division will be resolving the issues relating to sustaining 

its schools within the funding available and planning to accommodate anticipated 

growth. 

 
 
3.2 Provincial Expectations 
 

Alberta Infrastructure gives direction to school divisions in terms of its perspective on 

priorities for capital projects. Funding for school capital projects is based on a provincial 

review wherein priority is given, based on the following principles: 

a)   Equity in the provision of educational facilities for Alberta students 

b)   Healthy and safe school facilities 

c)   Effective use of existing instructional space 

d)   Prolonged life of school facilities 

e)   New space where other viable alternatives are not available 

f)    Flexibility to meet changing program needs of students 

g)  Full funding for approved projects, including construction/site development   
costs, consultants' fees, project expenses, CTS equipment costs, and 
furniture and equipment costs 

h)  Efficient allocation of funds, achievement of effective results and value for    
allocated funding 

i)   Accountability for the school capital funds expended. 
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The Plan: A Principled Approach 

 
4.1 Belief Statements 
 

Approved at a regularly scheduled meeting of the Board January 24, 2008. 

 

BOARD BELIEFS ABOUT FACILITY MANAGEMENT  
 

Our goal is to provide an educational environment that allows students to have the 
opportunity to become well-rounded, educated, healthy young citizens prepared for 
the world. 
 

Issue A: Accommodating Educational Programming  

 

To support our goal the Board must continue to focus on facilities that:  

 provide a safe inclusive learning environment;  

 support alternate delivery methods such as new technology;   

 have CTS labs that meet current expectations;  

 have Science labs that meet current expectations;   

 provide for daily physical education/activity.   
 

Issue B- Accommodating Enrolment Growth/Decline  

 

The Board believes that it needs to work with government and trusted partners at all levels 

to develop new and modernized facilities.  In accommodating enrolment decline, the Board 

believes it should support ñSchools of Necessityò to provide a quality program.  The Board 

believes that transportation boundaries should be closed.  In resolving the issues related to 

the location of a facility, significant consideration should be given to the ability of the Board 

to: 

 meet the programming needs of students;  

 acquire sufficient funding for equitable instructional programming; 

 acquire sufficient funding for the operation of the facility;  

 balance the issues of distance, enrolment, and ride times;   

 be able to obtain alternate use of under-utilized facilities in the community;  

 alter current attendance areas as population shifts.   
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Issue C: Sharing Facilities, Resources and Activities  

 

The Board believes that when seeking to maximize the use of its facilities, the following 

factors should be considered: 

 the education of students comes first; 

 a positive environment for children; 

 the opportunity to create partnerships with local levels of  government; 

 the needs of the community; 

 the opportunity to create partnerships with private industry. 

 

 

4.2 Projects in the Planning Stages ï 3 Year Capital Plan 
 

PROJECT 1 ï Robert W. Zahara 
PROJECT 2 ï LaGlace School 
PROJECT 3 ï Teepee Creek School 
 
 
 

4.3  Three Year Plan for Schools 
 

1. ROBERT W. ZAHARA PUBLIC SCHOOL 

 
BACKGROUND  
 
The Town of Sexsmith is located about 26 kilometers North of Grande Prairie.  It 
currently has a population of about 2100.  The town has a small downtown area 
and had developed many amenities to support children and their families.  Its close 
proximity to the City of Grande Prairie and the commercial and industrial 
development north of the City, has resulted in the Town actively supporting its 
status as a óbedroomô community.  The Town has vigorously allowed residential 
development and currently 2 large residential subdivisions in various stages of 
readiness.  The Town is an attractive location to purchase a home as the prices 
remain lower than equivalent property in the City of Grande Prairie.  
 

THE SCHOOL 
 

Robert W Zahara Public School offers an ECS to grade 6 education program.  The 
school is named for a retired school administrator who was also the Town of 
Sexsmith Mayor for 3 terms.   
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ENROLMENT BY GRADE 1998 ï 2010 
  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 TOTAL 

2010 47 53 49 61 47 40 41 338 

2009 54 43 57 47 40 41 45 327 

2008 47 52 40 44 41 49 64 337* 

2007 93 49 58 43 69 72 72 456 

2006 66 71 54 66 71 69 66 463 

2005 63 48 55 64 62 56 57 405 

2004 43 55 53 53 55 48 81 388 

2003 51 54 49 51 54 76 63 398 

2002 55 40 49 47 68 62 56 377 

2001 38 57 50 62 62 58 57 384 

2000 57 48 61 60 59 57 69 411 

1999 51 59 53 56 56 70 68 413 

1998 54 52 53 56 64 63 66 408 
*Clairmont Community School Opened  

 
The Robert W. Zahara Public School student population was significantly impacted 
by the opening of the new Clairmont Community School. However, based the most 
pessimistic assumptions about growth in the town of Sexsmith, models for student 
population indicate the student population will remain fairly constant in the range of 
345 to 360 students over the next 5 years.  It is likely that the Town will grow, given 
both the Town Councilôs active support for growth and the continuing economic 
activity in our geographic area. 

 

ACTUAL ENROLMENT R.W. ZAHARA ADJUSTED FOR CLAIRMONT 

YEAR 2004 2005 2006 2007 2008 2009 2010 

ECS 43-15=28 63-23=40 66-26=40 93-41=52 47 54 47 

1 55-20=35 48-15=33 71-23=48 49-12=37 52 43 53 

2 53-10=43 55-20=35 54-15=39 58-23=35 40 57 49 

3 53-14=39 64-10=54 66-20=46 53-15=38 44 47 61 

4 55-15=40 62-14=48 71-10=61 69-20=49 41 40 47 

5 48-15=33 56-15=41 69-14=55 72-10=62 49 41 40 

6 81-15=66 57-15=42 66-15=51 72-14=58 64 45 41 

TOTAL 388 104 284 405 112 293 453 123 340 466 135 331 337 327 338 

Assuming constant Clairmont cohort 
Actual Clairmont cohorts 
Average Clairmont cohort previous 3 years 
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ENROLMENT PROJECTIONS ï R.W. ZAHARA 
 Year 04 05 06 07 08 09 10 11 12 13 14 

ECS 28 40 40 52 47 54 47 49 49 49 49 

1 35 33 48 37 52 43 53 47 49 49 49 

2 43 35 39 35 40 57 49 53 47 49 49 

3 39 54 46 38 44 47 61 49 53 47 49 

4 40 48 61 49 41 40 47 61 49 53 47 

5 33 41 55 62 49 41 40 47 61 49 53 

6 66 42 51 58 64 45 41 40 47 61 49 

Total 284 293 340 331 337 327 338 346 355 357 345 

3 year ECS average is 49  (о ȅŜŀǊ ǳǎŜŘ ƛƴǎǘŜŀŘ ƻŦ р ǘƻ ŀǾƻƛŘ ŀƴȅ Ψ/ƭŀƛǊƳƻƴǘ ŜŦŦŜŎǘΩ)   

3 year Grade 1 average is 49 

2004-2007 adjusted to reflect our best knowledge of students within future CCS attendance area 

Utilization and Instructional Space Requirements 

 2010 2011 2012 2013 2014 

NO Sp. Ed Calculated 71% 73% 75% 75% 73% 

Sp. Ed. Based on 2010 79% 81% 83% 83% 81% 

 

The school currently has 18 classrooms, a band room, a library extended with 
additional ancillary space and gymnasium.  The library ancillary space is currently 
separated from the library and being used as a small classroom.   
 
The 2 stand alone units are being directed toward the joint Ministry initiative for 
childcare spaces.  The removal of those units will bring the school rated capacity 
back to 442.   
 
The capacity calculations do not work when dealing with larger numbers of ECS, 
primary and elementary schools.  Alberta Infrastructure still rates the capacity of a 
modular unit as 25 students.  An elementary school of 340 students when the 
students are split evenly at every grade would need 1.4 classrooms to provide ECS 
programs, 2.9 classes per grade for primary classrooms or 9 classrooms in total and 
2.1 classrooms per grade for elementary classrooms or 6.3 classrooms in total, 
requiring a facility total of 17 classroom spaces for regular program delivery for . 
  

R.W. ZAHARA CLASS SIZE SUMMARY 

 

K to 3 4 to 6 

2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 

All Subjects 18 19.9 22 22.7 21.4 17.1 

Core Subjects 18 19.7 21.6 21.8 21.4 16 
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THE FACILITY 
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The school site has had drainage issues, particularly under the portables attached 
to the east side of the school.  The 1980 portables need to be removed and 
replaced as the area smells damp, is dark and had some issues with cold air 
drafting.  The 1979 core and 1989 construction areas have issues with heaving 
floors and the floors have detached from the walls and left gaps between the footing 
and the floor in some areas.  The audit completed in 2007 indicates that there are 
significant health and safety issues in the facility and the cost of remediation may 
indicate the need for replacement of the school. The facility was originally designed 
with a sky light that needs to be removed.  The power grid is at capacity and with 
increasing use of technology needs to be upgraded.  The facility is due for major 
roofing repairs. Floor finishing, painting and ceiling tiles need to be replaced.  
 
The photos of Robert W. Zahara School are very useful, but don't adequately 
illustrate the severity of cosmetic distress resulting from the floor heave.  We 
believe the floor movements in the original school have been ongoing throughout 
most of the 30 year life of the building.  Most of the movement has been upward in 
the range of 1 to 2 inches.   In many cases this has caused a tearing at the junction 
of the interior partition where it intersects the exterior wall.  This could also have 
caused some minor outward movement of the brick veneer and damaged sealants 
around the windows.  There is a noticeable gap of 3/4 inch to 1 inch between the 
floor slab and the perimeter grade beam and also between the slab and other 
interior grade beams.  This could result from some crowning of the floor. 
  
Failure to correct the problems associated with the moving floor slabs will result in 
substantial maintenance expense in the future.  The correct treatment would 
include removal of all partitions, ceilings and floor slabs (in other words gutting the 
building).  Reconstruction would include replacing the existing slabs with structural 
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slabs over a void form and supported on piles. The cost of this repair is between 
$3.5 and $5 million. This amount is in addition to the other costs associated with 
modernization. 
 

The existing facilty is past renovation/modernization.     
 
THE PROPOSAL 
 

The Board proposes the facility be replaced.  The proposed facility core should be 
designed to support 450 students ï keeping in mind that 450 K ï 6 students would 
require 23 instructional spaces in order to meet Alberta Education class size 
requirements, an area of between 4,000 and 4,300 square meters (low end defined 
by instructional area for 450 students plus non-instructional area for 23 instructional 
spaces plus a gymnasium and library).  The space could be designed to support 18 
modulars with an initial installation of 12 of those.  So long as the core space 
included 7 modulars there would be sufficient instructional spaces for the current 
enrolment.     
 
The existing 2 stand alone units have been allocated to the Childcare Space 
Initiative.  The 4 1980 portables need to be replaced.  The space in that area of the 
school is dark, odorous and has some issues with cold air drafting.   

 
COSTING FOR THE PROPOSALS FOR R.W. ZAHARA SCHOOL PROJECT: 

  

Area in sq 
meters 

Opt 1  Opt 2 

Price / 
sq 

meter 
Option 1 Cost 
- 4 Modulars 

Option 2 Cost 
- 6 Modulars 

 Demolition of existing facility     $700,000 $700,000  

Replacement Modulars 420     630    $650,000 $975,000  

Moving Modular Classrooms     $80,000 $120,000 
 Link  45         90    $3000 $153,000 $306,000 
 Modular set-up     $368,000 $552,000 
 TOTAL CONSTRUCTION 3750    3540 $3000  $11,250,000 $10,620,000 
 Project Cost   2.0% $225,000 $212,400 
 Consultant Fee   12.0% $1,350,000 $1,274,400 
 Furniture & Equipment   4.0% $880,400 $424,800 
 CTS Equipment     $0 $0 
 TOTAL PROJECT     $15,653,400 $15,184,600 
 Un-rebated GST     $250,455 $242,954 
 TOTAL PROJECT COST     $15,903,855 $15,427,555 
  

This facilityand modular replacement is necessary to address the structural need of 
the facility and the health and safety needs of the students and staff and the desire 
to right size the facility to match classroom space more effectively with the size of 
the core space. 
 
 



PWPSD  ς Ten Year Facilities Plan  

26  

  
 

 

2. TEEPEE CREEK SCHOOL MODERNIZATION 

 
BACKGROUND 

 
The Hamlet of Teepee Creek is located about 30 kilometers northeast of Grande 
Prairie.  It currently has a population of about 20.  Besides the school and 7 
residences, there is a museum, fire hall, community hall, arena, and rodeo grounds.  
Proximity to Grande Prairie provides potential for growth. 

 
THE SCHOOL 

 
Teepee Creek School is a small school by necessity located 26 kilometers east of 
Sexsmith.  It offers a kindergarten to grade 8 education program. 
 
ENROLMENT BY GRADE 1998 ï 2010 
 

 

  

  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 Gr. 7 Gr. 8 TOTAL 

2010 9 13 8 14 8 6 7 3 5 73 

2009 16 10 15 9 6 7 3 5 13 84 

2008 11 14 12 7 6 5 5 13 8 81 

2007 13 10 9 5 4 6 12 10 7 76 

2006 10 7 6 6 7 13 12 8 12 81 

2005 7 7 3 7 12 11 7 12 12 78 

2004 6 6 7 11 10 8 12 12 7 79 

2003 2 6 13 10 7 12 14 8 4 76 

2002 7 14 11 6 14 14 8 5 11 90 

2001 7 11 8 12 11 7 4 12 6 78 

2000 12 7 11 11 6 4 11 6 7 75 

1999 5 10 9 6 5 10 5 7 13 70 

1998 8 10 5 4 10 8 5 11 5 66 
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    ENROLMENT PROJECTIONS  ï TEEPEE CREEK 
YEAR 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 

ECS 6 7 10 13 11 16 9 12 12 12 12 

1 6 7 7 10 14 10 13 9 12 12 12 

2 7 3 6 9 12 15 8 13 9 12 12 

3 11 7 6 5 7 9 14 8 13 9 12 

4 10 12 7 4 5 6 8 14 8 13 9 

5 8 11 13 6 6 7 6 8 14 8 13 

6 12 7 12 12 5 3 7 6 8 14 8 

7 12 12 8 10 13 5 3 7 6 8 14 

8 7 12 12 7 8 13 5 3 7 6 8 

TOTAL 79 78 81 76 81 84 73 80 89 94 100 

5 year ECS enrolment is 12 
7 year average is 10 adjusted totals based on ECS cohort of 10 
 

TOTAL 
 

78 85 88 92 

 

Utilization and Instructional Space Requirements 
 2010 2011 2012 2013 2014 

NO Sp. Ed. 
Calculated 

63% 69% 77% 81% 87% 

Sp. Ed Based on 
2010 

71% 76% 84% 89% 94% 

 
Current and Projected Classroom Groupings and Enrolment 

 K-1       
22* 

K-1        
21 

K            
12 

K           
12 

K         
12 

 2-3       
15* 

2           
13 

1-2         
21 

1-2        
24 

1-2      
24 

3-4 15* 22 21 22 21 

5-6 13* 14 22 22 21 

7-8 8* 10 13 14 22 

Total 5 5 5 5 5 

*ECS attends two days per week. Students are re-combined in triple grades for 

some subjects.  

The school currently has 5 classroom spaces.  However in the class configurations 

above there are classes at the ECS, 1, 2 levels that would significantly exceed 

class size guidelines, there are no additional spaces to split larger combined 

classes into single grade groupings for selected subjects, there are no spaces to 

provide pullout special education programs, speech therapy, OT and PT therapy, 

etc. and there is no space for the play school program. 
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Those enrolments will result in utilization rates between 69% and 87% not including 
the Special Ed consideration.  The facility has only 5 regular classrooms and a 
gymnasium with a stage.  Significant split grade education delivery does occur ï 
including core programs. 
 
TEEPEE CREEK CLASS SIZE SUMMARY 

 
 

THE FACILITY 
 

The current school was built in 1955 as wood frame construction and in 1965, an 
additional classroom, gymnasium, and administrative area was added built in 
masonry block.  The school has an area of 1140.8 square meters. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Its capacity is 108 and the school currently is 70% utilized with an FTE student 
population of 80.  Enrolment has bounced around between 70 and 80 for the last 30 
years and is currently in an uptrend. 

 
No current facility audit is available for Teepee Creek School.  However, the facility 
is over 40 years old and in need of upgrade.  

  

  

K to 3 4 to 6 7 to 9 

2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 

All Subjects 15.5 12.8 16 13.5 10.8 14.4 17 19.4 16.2 

Core Subjects 15.5 11.9 16 13.5 10.1 12.8 17 16.8 14.4 
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THE PROPOSAL 

 
The Board proposes the facility be upgraded to meet current electrical, fire and 
mechanical code and do the asbestos and other hazardous material abatement.  
Also the proposal includes upgrading the core to support eventually the addition of 
a link and modular classrooms.   
 
Cost estimates for the proposal are: 
 

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 

Facility Up-Grade    1,140.8  $2,500 $1,426,000 

TOTAL CONSTRUCTION    1,140.8    $1,426,000 

Project Cost   2.0% $28,520 

Consultant Fee   12.3% $175,398 

Furniture & Equipment   4.0% $57,040 

CTS Equipment     $50,000 

TOTAL PROJECT     $1,736,958 

Un-rebated GST     $27,791 

TOTAL PROJECT COST     $1,764,749 

 

3. LAGLACE SCHOOL MODULAR CLASSROOMS AND MODERNIZATION 

 
BACKGROUND  
 
LaGlace School is within commuting distance (48 kilometers) northwest of Grande 
Prairie but there is no area structure plan for the area immediately around the 
Hamlet of LaGlace.  LaGlace has 217 residents, supports a Co-op grocery store, 
Credit Union, recreation arena, 3 churches, a senior centre and volunteer fire hall.  
The original school was built in 1921. 
 
THE SCHOOL 
 
The size and location of LaGlace has resulted in fairly balanced class sizes and a 
very stable student population.  LaGlace is a small school by necessity with a 
distance of 34 kilometers east to Sexsmith, 29 kilometers south to Wembley, and 
34 kilometers west to Hythe. 
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ENROLMENT BY GRADE 1998 - 2010 

  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 Gr. 7 Gr. 8 Gr. 9 TOTAL 

2010 17 13 15 20 12 13 17 10 12 12 141 

2009 16 16 19 11 12 15 10 14 13 11 137 

2008 17 21 13 13 18 12 15 14 13 14 150 

2007 22 14 13 16 11 17 13 13 13 10 142 

2006 15 13 16 15 15 12 12 13 9 17 137 

2005 11 15 11 12 12 12 13 7 17 16 126 

2004 15 14 9 13 11 11 6 17 15 9 120 

2003 14 8 11 9 11 6 16 17 9 11 112 

2002 11 14 10 12 8 16 10 9 12 13 115 

2001 15 8 14 9 15 12 10 14 14 12 123 

2000 11 12 10 17 10 10 14 13 12 12 121 

1999 10 5 16 10 9 13 12 12 12 19 118 

1998 7 15 13 9 11 13 12 11 20 10 121 

 
Based on census data it is the Boardôs belief that the student population at the 
school will continue to grow and in 5 years time the population will be between 142 
and 162 depending on an assumption for growth.  Average growth for the last 3 
years is just over 18 students annually and the 2006 census for the attendance 
area shows 72 residents age 0 to 4 years or just over 14 students annually.   

 
ENROLMENT PROJECTIONS - LAGLACE 

YEAR 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 

ECS 15 11 15 22 17 16 17 17 17 17 17 

1 14 15 13 14 21 16 13 17 17 17 17 

2 9 11 16 13 13 19 15 13 17 17 17 

3 13 12 15 16 13 11 20 15 13 17 17 

4 11 12 15 11 18 12 12 20 15 13 17 

5 11 12 12 17 12 15 13 12 20 15 13 

6 6 13 12 13 15 10 17 13 12 20 15 

7 17 7 13 13 14 14 10 17 13 12 20 

8 15 17 9 13 13 13 12 10 17 13 12 

9 9 16 17 10 14 11 12 12 12 17 13 

TOTAL 123 127 137 142 150 137 141 146 151 156 156 

5 year average is 17  
7 year projection is 16 totals adjusted to reflect ECS cohort of 16 

TOTAL 
 

145 149 153 152 
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Utilization and Instructional Space Requirements 
 2010 2011 2012 2013 2014 

No Sp. Ed. Calculated 73% 76% 78% 81% 81% 

Sp.Ed. Based on 2010 76% 79% 82% 84% 84% 

Current and Projected Classroom Groupings and Enrolment 

ECS 17* 17* 17* 17* 17* 

1 13 17 17 17 17 

2 15 13 17 17 17 

3 20 15 13 17 17 

4-9 76**  82***  89***  90***  90***  

Total 7 8 8 8 8 

*ECS attends two days per week.  

**76 students in grades 4-9 will require 3 plus classroom groupings 

***At 82-90 students in grades 4-9 will require at least 4 classrooms 

There are currently 8 classrooms, there are no additional spaces, except the 
computer lab, to split larger combined classes into single grade groupings for 
selected subjects, there are no spaces to provide pullout special education 
programs, speech therapy, OT and PT therapy, etc. 

These enrolments result in utilization rates between 76% and 85%.  The facility is 
has only 6 regular classrooms, 1 science classroom with adjoining preparation 
space, 1 large library, the modular currently being attached and a gymnasium with 
a stage.  The stage is currently being used as a classroom, although noise levels 
make it a less than optimal learning space.  Including the library, stage, and 
gymnasium there are 11 instructional spaces for a facility supporting education 
delivery to an ECS to grade 9 program.   
 
LAGLACE CLASS SIZE SUMMARY 

  

K to 3 4 to 6 7 to 9 

2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 

All 
Subjects 15.5 16.7 16.7 20.4 21.9 19.8 13.2 16.5 16 
Core 
Subjects 14.6 15.5 15.5 20 17 16.4 14.4 18.2 15.3 

 
THE FACILITY 
 
The current school was built mostly in the 1950ôs and 1960ôs with a small addition in 
the early 1980ôs and encompasses 1822.4 square meters.  The facility is all wood 
frame construction. 
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With the modular addition its capacity is estimated at 184  and the school currently 
is 73% utilized with an FTE student population of 137.  Enrolment has bounced 
around between 105 and 150 for the last 30 years and is currently in an uptrend. 
 
A facility audit was done in January 2008 and resulted in a FCI of 7.67.  The 
structure, interior and envelop pieces of the facility are mostly in good to acceptable 
condition with approximately $70,000 of exterior work required by 2011 and some 
flooring replacement in 2010.  The other items of significant note are the need for 
an asbestos abatement $150,000, fixed casework $135,000 and blinds $55,000. 
 
The asbestos abatement itself is priced at $150,000.  However, the demolition and 
repairs required to access the asbestos and restore the facility to a useable 
condition after the abatement will cost several hundreds of thousands of dollars. 
 
 

 THE PROPOSAL 
 
The Board proposes the facility be upgraded to meet current electrical code and do 
the asbestos abatement.  Also the proposal includes the addition of a link and 1 
modular classrooms.   The additional classroom space would add about 100 square 
meters and approximately 20 classroom spaces.  The area capacity calculation 
would place the capacity at about 195 students so utilization would be at 75% to 
80% in 5 years time.  The upgrade would also ensure that the mechanical and 
electrical systems had sufficient capacity to support the additional classroom space.  
The library would be modified to attach to the link and portables.  The hallway to the 
link would be taken out of the library space and the portables would be located to 
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the east of the existing school.  This addition is considered critical and urgent due to 
the unsuitability of the the some of the current instructional space. 
   

 COSTING FOR THE PROPOSALS FOR LAGLACE SCHOOL PROJECT: 

  

Area in sq meters Price / sq meter 

Option 1 Cost 

Facility Up-Grade    1,822.4  $1,250 $2,278,000 

Modular       100.0    $160,000 

Moving Modular Classrooms     $20,000 

Link             
 Modular set-up     $152,000 

TOTAL CONSTRUCTION    1922.4    $2,610,000 

Project Cost   2.0% $52,200 

Consultant Fee   12.0% $313,200 

Furniture & Equipment   4.0% $104,400 

CTS Equipment     $50,000 

TOTAL PROJECT     $3,129,800 

Un-rebated GST     $50,077 

TOTAL PROJECT COST     $3,179,877 

 

4. ELMWORTH SCHOOL 

 
BACKGROUND 
 
Located approximately 66 km west-southwest of Grande Prairie, is the Hamlet of 
Elmworth.  Also in the hamlet is a curling rink, a post office and a store.   At the peak 
there were 30-35 living in Elmworth. There are now about 9 people living within the 
hamlet. (2007) Elmworth Country Store is the only store for miles, located across 
Highway 667 from the school.     
 
 
THE SCHOOL 
 
 

Elmworth School is home to about 78 students from kindergarten to grade 9.  The 
nearest school is Beaverlodge Elementary in Beaverlodge 31 kilometers away and 
that makes Elmworth a small school by necessity.  Enrolment has remained 
relatively constant for the last 10 years rangin between 68 and 81. Projection for the 
next 5 years using the 5 year average cohort indicates enrolment will remain in this 
range.  
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ENROLMENT BY GRADE 1998 ï 2010 
 

  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 Gr. 7 Gr. 8 Gr. 9 TOTAL 

2010 7 6 5 8 4 12 8 6 11 12 79 

2009 6 4 7 3 13 9 7 10 13 6 78 

2008 7 8 2 13 8 5 8 12 7 8 78 

2007 9 2 12 7 6 6 8 9 9 7 75 

2006 2 7 8 4 6 6 5 11 9 14 72 

2005 7 6 3 7 4 6 9 8 7 11 68 

2004 5 2 8 6 6 7 6 10 11 11 72 

2003 2 7 6 5 6 6 11 11 8 6 68 

2002 11 8 4 6 7 11 8 7 8 11 81 

2001 6 5 4 8 9 7 7 6 10 10 72 

2000 6 5 6 9 7 9 7 10 10 8 77 

1999 3 8 9 6 7 7 11 10 7 6 74 

1998 8 10 8 10 8 11 9 8 7 11 90 

 
Elmworth School has 6 classrooms and a gymnasium with a stage.  The school 
library is supported by a community library agreement.  The school currently has a 
rated utilization of 50% based on 75 FTE students.  Program delivery could be 
accomplished in 5 classroom spaces. 

 
ENROLMENT PROJECTIONS ï ELMWORTH SCHOOL 

Year 2009 2010 2011 2012 2013 2014 2015 

ECS 6 6 6 6 6 6 6 

1 4 6 6 6 6 6 6 

2 7 4 6 6 6 6 6 

3 3 7 4 6 6 6 6 

4 13 3 7 4 6 6 6 

5 9 13 3 7 4 6 6 

6 7 9 13 3 7 4 6 

7 10 7 9 13 3 7 4 

8 13 10 7 9 13 3 7 

9 6 13 10 7 9 13 3                                          

TOTAL 78 78 71 67 66 63 56 

 
5 year average is 6.  
3 year average is 7 so total below adjusted to reflect that average. 

 

TOTAL 
 

79 73 70 70 68 62 
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County of GP census 2006 for TP attendance area shows 22 0-4 years old for 
average of 4.   
Based on census data we may want to consider 4 as the average cohort size,  
those adjusted totals below. 

 

TOTAL 
 

76 67 61 58 53 44 

 
 

ELMWORTH CLASS SIZE SUMMARY 

 
 

THE FACILITY 

Elmworth School lost the original school to a fire in 1977, leaving only the 1962 
portion of the school - 2 classrooms and a gymnasium with a stage.  The 1978 
additions included administrative space, 3 classrooms and a library.  The largest 
classroom was split in 1980 to 2 classrooms.  The rated capacity is 158.  Given the 
amount of classroom space, the rated capacity seems excessive.  Based on an even 
distribution of students per division level the rated capacity should be closer to 130. 

    

 

K to 3 4 to 6 7 to 9 

2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 2007/08 2008/09 2009/10 

All 
Subjects 12.5 11.2 9.3 18.3 16.4 23.6 13.8 16.0 17.8 
Core 
Subjects 11.3 10 9.3 17.4 13.7 20.3 11.1 13.5 14.5 
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THE PROPOSAL 
 
The school should be upgraded for electrical requirements of the new technology.  
Hazardous materials are also likely to be present in both areas of the school and 
should be removed.  It should also be possible to remove 1 classroom space as part 
of the upgrade.  Given the size of the facility, the cost versus the benefit of a single 
classroom deconstruction would have to be analyzed in detail.  The loss of 100 
square meters will not significantly alter the rated total capacity and therefore have 
no significant effect on utilization.   
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6 classrooms, library, gymnasium with stage 
   

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 
  Facility Up-Grade and    1,665.3  $1,250 $2,081,625 
  Demolition -     100.0      1 classroom 

TOTAL CONSTRUCTION    1,565.3    $2,081,625 
  Project Cost   2.0% $41,633 
  Consultant Fee   12.0% $249,795 
  Furniture & Equipment   4.0% $83,265 
  CTS Equipment     $50,000 
  TOTAL PROJECT     $2,506,318 
  Un-rebated GST     $40,101 
  TOTAL PROJECT COST     $2,546,419 
   

 

5. RYCROFT SCHOOL 

 

BACKGROUND 

Rycroft School is located in the Village of Rycroft in the very Hub of the Peace, 
noted for its agricultural and oil and gas industries.  Rycroft has a population of 638 
people. (2007 statistics).  In the Village there are hotels, grocery store, furniture 
store, bank, public library (houses Adult Learning Centre), newspaper, clothing store 
and Legion. 
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THE SCHOOL 

The school has an enrolment of approximately 118 students from kindergarten to 
grade nine.  A total of nineteen staff members including eight teachers are employed 
at the school.  High school students are bused to Spirit River, 8 km west of Rycroft. 

 
ENROLMENT BY GRADE 1998 - 2010 

  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 Gr. 7 Gr. 8 Gr. 9 TOTAL 

2010 13 15 14 13 7 9 11 11 14 8 115 

2009 12 12 11 7 10 13 11 17 13 13 121 

2008 13 10 10 13 15 12 16 16 13 
 

107 

2007 12 10 12 15 15 15 15 12 3 12 121 

2006 11 12 15 14 16 17 15 4 14 22 140 

2005 13 15 12 15 14 14 4 14 20 19 140 

2004 16 14 16 13 15 5 15 18 21 20 153 

2003 20 17 15 16 6 17 18 22 20 23 174 

2002 15 17 16 10 17 22 25 23 23 19 187 

2001 20 18 11 17 24 25 22 26 23 18 204 

2000 16 11 16 24 26 23 26 21 13 15 191 

1999 18 15 26 22 16 24 19 15 17 8 180 

1998 15 25 23 17 23 19 15 18 9 16 180 

 
 
Rycroft School has 9 classrooms, library with adjoining ancillary space that has been 
converted to a computer lab and a gymnasium with stage.  Rycroft currently has 116 
FTE students and a rated total capacity of 248.  The calculated utilization rate is 
54%.   
Class size calculations indicate that almost 6 classrooms are required. 

 
 
RYCROFT CLASS SIZE SUMMARY 

 

K to 3 4 to 6 7 to 9 

2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 

All 
Subjects 15.5 14.4 16.5 19.1 19 19.3 18.4 17.9 20.1 
Core 
Subjects 15 12.3 16.5 15.1 14.9 19 19.5 15 18.8 
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THE FACILITY 
 
The original 1958 construction space currently has 2 classrooms, a library and 
computer lab as well as the administration area.  The 1966 addition added 4 more 
classrooms and the 1970 addition 3 more.  The gymnasium was added in 1986 
when the original 1958 section was modernized.   
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THE PROPOSAL 
 
The Board feels it needs to upgrade the facility and remove 3 classroom spaces ï 
the 1970 addition ï about 432.3 square meters.  If the community can support the 
space for an alternative use, both from a capital and an operating perspective, 
significant attention would be paid to that type of option. 
  

9 classrooms, library with adjoining ancillary space, gymnasium with stage 

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 
  Facility Up-Grade and    2,485.8  $1,250 $3,107,250 
  Demolition -     432.3      3 classrooms 

TOTAL CONSTRUCTION    2,053.5    $3,107,250 
  Project Cost   2.0% $62,145 
  Consultant Fee   12.0% $372,870 
  Furniture & Equipment   4.0% $124,290 
  CTS Equipment     $50,000 
  TOTAL PROJECT     $3,716,555 
  Un-rebated GST     $59,465 
  TOTAL PROJECT COST     $3,776,020 
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6. BONANZA SCHOOL 

 
BACKGROUND 
 
The school is located approximately 130 km northwest of Grande Prairie.   
 
THE SCHOOL 
 
Bonanza School is a Peace Wapiti rural small school by necessity offering programs 
to kindergarten to grade 8 students.  Grade 9 to 12 students are bused to Savanna 
School 41 kilometers to the northwest. 
 
 

ENROLMENT BY GRADE 1998 ï 2010 
  ECS Gr. 1 Gr. 2 Gr. 3 Gr. 4 Gr. 5 Gr. 6 Gr. 7 Gr. 8 TOTAL 

2010 10 4 12 3 8 6 8 7 4 62 

2009 6 10 3 8 6 11 7 5 0 56 

2008 8 5 7 6 9 7 5 3 7 57 

2007 10 8 7 8 10 9 4 7 6 69 

2006 6 8 6 10 9 4 7 6 7 63 

2005 9 6 10 7 5 8 6 12 5 68 

2004 5 11 7 7 8 7 14 5 8 72 

2003 9 7 6 8 7 5 12 8 5 67 

2002 8 7 7 8 15 5 8 6 7 71 

2001 5 9 7 16 5 8 6 7 4 67 

2000 9 6 16 4 8 6 7 5 8 69 

1999 5 14 7 8 6 7 4 8 5 64 

1998 0 3 13 7 7 4 9 4 6 53 
 
 

  

Bonanzaôs current enrolment of 64 FTE students results in a utilization of 57%.  The 
facility has 5 regular classrooms, a library and gymnasium.  Again based on the 
number of classrooms and the grade levels served the total rated capacity of 120 
seems to be somewhat overstated.  The grade levels and classroom count should 
support class size capacity of approximately 105.  
  
 
BONANZA SCHOOL  

  
K to 3 4 to 6 7 to 9 

2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 2006/07 2007/08 2008/09 

All 
Subjects 9.7 12.6 10.1 17.8 17.6 14.5 13 13.5 10.6 
Core 
Subjects 9.5 11.3 10 12.7 17.4 13.5 15.6 11.1 10 

 

http://www.pwsb33.ab.ca/bonanzaschool/a_part_of_the_peace.htm
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THE FACILITY 
 
The original 1957 construction currently includes 3 classroom spaces and the library; 
the 1965 addition added 2 more classrooms and the 1986 addition, the gymnasium 
for a total of 5 classrooms, a library and gymnasium. 
 

 
 
 

Its total rated capacity is 120 for 1269.3 square meters and the facility is calculated 
to be 57% utilized.   A facility audit was completed in 2005 and selected concerns 
have been excerpted from the summaries listed at the start of the report.      
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THE PROPOSAL 
 
The Board proposes that Bonanza school will be upgraded to particularly deal with 
the electrical requirements resulting from technology, the hazardous materials, the 
basement and the envelope requirements. 
 

5 classrooms, library, gymnasium 
  

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 

Facility Up-Grade and     1,269.3  $1,250 $1,586,625 

Demolition       

TOTAL CONSTRUCTION    1,269.3    $1,586,625 

Project Cost   2.0% $31,733 

Consultant Fee   12.0% $190,395 

Furniture & Equipment   4.0% $63,465 

CTS Equipment     $50,000 

TOTAL PROJECT     $1,922,218 

Un-rebated GST     $30,755 

TOTAL PROJECT COST     $1,952,973 
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7. SAVANNA SCHOOL 

 
BACKGROUND 

 
 Savanna is approximately 60 kilometres northwest of Spirit River.   A store, a hockey 
arena, and the school are the only buildings that constitute the actual site.   Savanna 
is just east of the Silver Valley mark on the provided map. Even though the 
directions to this fine community and school may be a long story riddled with 
redundant occurrences of the word "North", they are still able to receive very good-
quality educational services at the Savanna School. 

 
THE SCHOOL 

 
Savanna School is a small school by necessity offering ECS to grade 12 education 
programming.  Most of the students attending Bonanza School attend Savanna for 
grade 9 through 12 education.   
 
ENROLMENT BY GRADE 1998 - 2010 

  ECS 
Gr. 
1 

Gr. 
2 

Gr. 
3 

Gr. 
4 

Gr. 
5 

Gr. 
6 

Gr. 
7 

Gr. 
8 

Gr. 
9 

Gr. 
10 

Gr. 
11 

Gr. 
12 TOTAL 

2010 11 4 4 7 7 3 5 4 9 5 10 12 12 94 

2009 4 4 7 9 2 5 4 7 4 13 14 14 9 96 

2008 3 9 9 2 5 4 7 2 8 14 14 9 14 100 

2007 9 8 3 5 3 7 1 9 11 17 9 13 14 109 

2006 7 2 5 3 6 1 7 10 11 11 15 14 17 109 

2005 1 6 2 6 2 8 10 11 8 16 16 17 18 121 

2004 6 2 6 3 5 13 10 7 12 13 16 19 11 123 

2003 3 6 3 5 12 11 8 11 9 16 20 10 16 130 

2002 9 0 7 13 11 7 12 10 17 18 9 17 13 143 

2001 0 8 12 10 7 11 11 16 16 9 17 12 16 145 

2000 9 12 10 7 11 11 17 17 9 18 13 16 12 162 

1999 12 9 7 11 11 16 19 10 16 13 18 12 13 167 

1998 11 9 11 13 18 19 13 15 13 17 13 14 19 185 

 
Savanna School has a rated total capacity of 227 and a current utilization of 50% 
based on 104.5 FTE students.  The instructional space includes 9 classrooms, a 
library, a CTS lab and a gymnasium with stage.  A class size calculation indicates 
that a more appropriate capacity is in the range of 207 students.   
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SAVANNA CLASS SIZE SUMMARY 

  

K to 3 4 to 6 7 to 9 10 to 12 

06/07 07/08 08/09 06/07 07/08 
  

08/09 06/07 07/08 08/09 06/07 07/08 08/09 

All 
Subjects 17 22.5 18.4 16 11 16 14.6 17.9 14.2 14.5 12 10.8 
Core 
Subjects 17 20 15.3 16 16 16 13.8 16 11.5 15.3 11.9 9.7 

 
 

THE FACILITY 
 

The first construction took place in 1964, an area that currently houses 2 regular 
classrooms and a large CTS lab.  The 1970, 1973 and 1976 additions added 2 
classrooms, a gymnasium and lastly 5 classrooms, a library, a stage for the 
gymnasium and an addition to the gymnasium.  The school currently has a gross 
area of 2513.4 square meters and is all masonry construction.   
 

 
 
 
A facility audit was completed in 2006. 
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THE PROPOSAL 

 
The Board recognizes the need to right size Savanna School if no cost effect use 
of extra space can be discovered.  The proposal includes upgrading the whole 
facility including the removal of the original 1964 portion of the facility or 518.3 
square meters, leaving 1995.1 square meters.  The space removed includes 2 
classrooms and the existing CTS lab.  The loss of this space should move the 
rated net capacity to 175 and would set the utilization based on current enrolment 
at 66% rather than the current 50%.  The remaining 7 classrooms, library and 
gymnasium with stage should be sufficient to offer an ECS to grade 12 program. 
 
9 classrooms, library, CTS lab, gymnasium with stage 

  

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 
  Facility Up-Grade and     2,513.4  $1,250 $3,141,750 
  Demolition -     518.3      2 classrooms, CTS lab 

TOTAL CONSTRUCTION    1,995.1    $3,141,750 
  Project Cost   2.0% $62,835 
  Consultant Fee   12.0% $377,010 
  Furniture & Equipment   4.0% $125,670 
  CTS Equipment     $50,000 
  TOTAL PROJECT     $3,757,265 
  Un-rebated GST     $60,116 
  TOTAL PROJECT COST     $3,817,381 
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8.    SEXSMITH NEW K-4 SCHOOL 

 

BACKGROUND 
 
The eighth priority on the Boardôs capital plan is an upgrade of PWSDôs elementary 
school in the Town of Sexsmith.  It was felt important to recognize that while the 
opening of Clairmont Community School will substantially reduce the enrolment at 
Robert W. Zahara Public School, there is significant opportunity for growth in a 
community that has actively positioned itself to support growth.  To that end, while it 
is important that the current facility be upgraded, it is also important to recognize 
and position the Board to be able to respond to growth in the Sexsmith community. 
 
With a growth rate of 18.5% between 2001 and 2006, Sexsmith is our fastest 
growing community.  This growth rate is apt to increase as a result of a number of 
recent residential developments within the town.  Given that the PWPSD 
elementary school located in Sexsmith is currently at 95% occupancy a new 
kindergarten to grade 8 will be required.   The opening of Clairmont Community 
School will alleviate this for the short term. 

 
THE SCHOOL 
 
The current plan is that the new facility would open as a kindergarten to grade 4 
program ï with the facility to be located toward the north boundary of Sexsmith.  
The proposal is based on development of a facility to support 325 students.   
Alberta Education studies by Randy Clark strongly support the need to be prepared 
for significant growth. 
 
 
THE PROPOSAL 
 
According to the 2003 School Infrastructure Manual, an ECS to grade 4 facility for 
325 students would have 9 classrooms, a library, 4 ancillary spaces and a 
gymnasium.  PWSD is proposing that 6 of the classroom spaces would be modular 
units. 
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9 classrooms, library, 4 ancillary spaces, gymnasium 

  

Area in 
sq 

meters 

Price / 
sq 

meter 
Option 1 

Cost 
  

upgrade modulars 

New Construction 
   

2,432.0  
$3,400 

$8,268,800 
  

$8,268,800 $0 

6 Classroom 
Modulars 

      
480.0  

  
$900,000 

   
$900,000 

Moving Modular 
Classrooms 

    
$120,000 

   
$120,000 

Link 
         

40.0  
$3,400 

$136,000 
   

$136,000 

Modular set-up     $600,000 
   

$600,000 

TOTAL 
CONSTRUCTION 

   
2,952.0  

  
  10,024,800  

  

   
8,268,800    1,756,000  

Project Cost   2.0% $200,496 
  

$165,376 $35,120 

Consultant Fee   7.25% $726,798 
  

$599,488 $127,310 

Furniture & 
Equipment   8.0% $801,984 

  
$661,504 $140,480 

CTS Equipment       
   

$0 

TOTAL PROJECT     $11,754,078 
  

$9,695,168 $2,058,910 

Un-rebated GST     $188,065 
  

$155,123 $32,943 

TOTAL PROJECT COST     $11,942,143 
  

$9,850,291 $2,091,853 

 
 

 

9. BEAVERLODGE NEW K-4 SCHOOL 

 
BACKGROUND 
 
The other community that potentially could have some significant growth is the Town 
of Beaverlodge.  It was felt important to recognize that there is opportunity for 
moderate growth in the western area of the Peace Wapiti School Division.   

 
THE SCHOOL 
 
The current plan is that the new facility would open as a kindergarten to grade 4 
program ï with the facility to be located likely on property already owned by the 
Board in Beaverlodge.   
The proposal is based on development of a facility to support 325 students.    
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Actual Enrolment Beaverlodge Elemenatry   Projected Enrolment 
YEAR 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 

ECS 44 40 50 55 55 60 46 49 49 49 49 

1 40 49 48 48 45 49 56 46 49 49 49 

2 34 49 48 48 51 48 46 56 46 49 49 

3 51 38 47 57 44 52 40 46 56 46 49 

4 46 54 46 50 57 39 48 40 46 56 46 

5 48 50 55 49 48 56 39 48 40 46 56 

6 61 50 52 53 41 44 53 39 48 40 46 

TOTAL 324 325 346 360 341 348 328 324 334 335 344 

5 year ECS average is 53  Total adjusted for larger cohort 328 342 347 360 

5 year Grade 1 average is 49 ( likely reflects PUF and early entry ECS) probably most accurate number 

 
THE PROPOSAL 
 
According to the 2003 School Infrastructure Manual, an ECS to grade 4 facility for 
325 students would have 9 classrooms, a library, 4 ancillary spaces and a 
gymnasium.  Peace Wapiti School Division is proposing that 6 of the classroom 
spaces would be modular units.   
 
 

9 classrooms, library, 4 ancillary spaces, gymnasium 

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 

New Construction    2,432.0  $3,400 $8,268,800 

6 Classroom Modulars       480.0    $900,000 

Moving Modular Classrooms     $120,000 

Link          40.0  $3,400 $136,000 

Modular set-up     $600,000 

TOTAL CONSTRUCTION    2,952.0      10,024,800  

Project Cost   2.0% $200,496 

Consultant Fee   7.25% $726,798 

Furniture & Equipment   8.0% $801,984 

CTS Equipment       

TOTAL PROJECT     $11,754,078 

Un-rebated GST     $188,065 

TOTAL PROJECT COST     $11,942,143 
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10. RIDGEVALLEY SCHOOL 

 
BACKGROUND 

 
Located approximately 69 km east of Grande Prairie, on Highway 43 and 3km 
south on Ridgevalley Road, is the Hamlet of Ridgevalley. The Ridgevalley 
community has a population of about 100 people.  The hamlet has an arena, the 
Crooked Creek Store and post office is still in operation along Highway 43 only 3km 
north of Ridgevalley. 

 
 

THE SCHOOL 
 

Ridgevalley School is a small school by necessity offering kindergarten to grade 12 
program to about 200 students. Ridgevalley is located 70 kilometers southeast of 
Grande Prairie, south of Highway 43 between Crooked Creek and Debolt.   
 

 
ENROLMENT BY GRADE 1998 ï 2010 

  ECS 
Gr. 
1 

Gr. 
2 

Gr. 
3 

Gr. 
4 

Gr. 
5 

Gr. 
6 

Gr. 
7 

Gr. 
8 

Gr. 
9 

Gr. 
10 

Gr. 
11 

Gr. 
12 TOTAL 

2010 16 19 15 17 17 14 17 14 13 8 16 16 10 192 

2009 15 18 15 15 14 20 14 14 9 16 17 14 16 197 

2008 19 22 14 17 21 14 12 13 16 18 15 16 14 211 

2007 18 14 20 18 17 12 11 16 18 18 15 17 19 213 

2006 18 16 23 14 12 11 19 21 18 18 23 21 22 236 

2005 15 20 19 11 8 18 16 16 17 18 24 19 16 217 

2004 20 16 14 10 18 20 16 20 19 29 19 17 10 228 

2003 24 18 11 17 18 15 18 20 26 22 17 13 18 237 

2002 15 14 17 16 18 18 22 26 25 19 19 17 30 256 

2001 11 17 18 19 20 20 28 27 20 18 22 25 19 264 

2000 18 16 18 19 20 29 29 22 19 23 25 18 21 277 

1999 17 19 21 24 28 29 19 21 21 26 20 22 17 284 

1998 20 20 24 28 30 22 23 26 23 22 22 21 22 303 

 
 

The facility is currently utilized at 32% based on a rated net capacity of 676.  In a 
ECS ï 12 facility, based on class size recommendations, 21 regular classrooms 
should indicate a facility capacity of approximately 483.  The enrolment in 
Ridgevalley is slightly more than 50% of the 452 students enrolled in 1975.  
Straight-line forecasts show a slow decline over the next ten years to something in 
the range of 170 to 180 students. 
The enrolment could be very volatile over the next few years.  There is a major 
change to the main highway in the area and the MD of Greenview has just 
undertaken to develop an area structure plan for Debolt.   
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RIDGEVALLEY CLASS SIZE SUMMARY 

 

K to 3 4 to 6 7 to 9 10 to 12 

06/07 07/08 08/09 06/07 07/08 08/09 06/07 07/08 08/09 06/07 07/08 08/09 

All 
Subjects 17.4 18 18 21.1 20 19 19 15.9 18 19.4 13.1 13.9 
Core 
Subjects 17.5 17.5 18 21 20 19.4 19 15.1 18.4 18.4 8.4 12.2 

 
 
 

THE FACILITY 
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THE PROPOSAL 

 
While the facility audit did not highlight significant issues the FCI was only 10.6, 
indicating some work needed.  The Board proposes an upgrade to the facility that 
will result in a reduction of 10 classroom spaces or approximately 1660 square 
meters leaving a facility of approximately 4389 square meters.  This space reduction 
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should result in an area total capacity in the 475 student range or a utilization rate in 
the range of 45% and 11 remaining regular classrooms. 
 

21 classrooms, library, CTS lab, Home Ec lab, gymnasium with stage 

  

Area in sq 
meters 

Price / sq 
meter 

Option 1 Cost 
 Facility Up-Grade and     6,049.4  $1,250 $7,561,750 
 Demolition - 1,660.4      10 classrooms 

TOTAL CONSTRUCTION    4,389.0    $7,561,750 
 Project Cost   2.0% $151,235 
 Consultant Fee   11.5% $869,601 
 Furniture & Equipment   4.0% $302,470 
 CTS Equipment     $150,000 
 TOTAL PROJECT     $9,035,056 
 Un-rebated GST     $144,561 
 TOTAL PROJECT COST     $9,179,617 
  

 
 

11. EAGLESHAM SCHOOL 

 
BACKGROUND 
 
Located 127 km northeast of Grande Prairie, just off Highway 49 is the Village of 
Eaglesham with a population of approximately 159 people.  The current facility was 
built it seven phases between 1952 ï 1963,  a log school was built in 1937 on 
donated land a 1/2 mile west of the village. In 1952 a school was built on the 
present site of the Eaglesham School.  There is a hotel, public library, Legion, 
church, arena, grocery stores, gas station, and a bank located in the village of 
Eaglesham. 
 
THE SCHOOL 
 
Eaglesham School is a kindergarten to grade 12 school of about 150 students 
located in the Peace River Region of northwestern Alberta.  This small school by 
necessity delivers education to approximately 21 townships or about 750 square 
miles.  The atmosphere is one of cooperation between older and younger students.  
The emphasis in the school is on academic excellence balanced with an active 
athletic program including volleyball, badminton, curling, skating and skiing.  
Students are encouraged to participate in their community. 
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ENROLMENT BY GRADE 1998 ï 2010 

  ECS 
Gr. 
1 

Gr. 
2 

Gr. 
3 

Gr. 
4 

Gr. 
5 

Gr. 
6 

Gr. 
7 

Gr. 
8 

Gr. 
9 

Gr. 
10 

Gr. 
11 

Gr. 
12 TOTAL 

2010 10 5 10 7 11 9 12 14 10 12 10 7 13 130 

2009 5 14 7 11 10 13 15 11 12 11 9 13 12 143 

2008 15 8 10 8 12 14 10 12 11 10 13 9 16 148 

2007 9 13 10 12 16 11 12 13 10 14 10 19 8 157 

2006 9 11 11 14 8 12 14 9 12 10 20 7 17 154 

2005 11 9 12 9 11 14 10 13 11 16 8 16 12 152 

2004 11 9 8 11 12 11 13 10 18 9 16 15 7 150 

2003 12 8 10 9 10 12 11 19 10 16 12 9 12 150 

2002 10 10 10 9 12 11 17 11 14 15 11 11 15 156 

2001 12 12 12 11 13 19 9 15 16 12 15 17 12 175 

2000 11 12 13 11 17 11 19 15 11 17 25 17 19 198 

1999 12 10 11 13 10 19 16 13 16 19 19 23 12 193 

1998 13 14 13 10 19 15 12 17 19 19 24 13 18 206 

 
 
Eaglesham School has 13 classrooms, library, CTS lab, Home Ec lab, gymnasium 
with stage and has a rated capacity of 321.  The minimum class size requirement 
for 152.5 FTE students should be approximately 7 to 8 classrooms. 
 
 
EAGLESHAM CLASS SIZE SUMMARY 

 

K to 3 4 to 6 7 to 9 10 to 12 

06/07 07/08 08/09 06/07 07/08 08/09 06/07 07/08 08/09 06/07 07/08 08/09 

All 
Subjects 14.5 15.7 15.7 20.9 23.1 19.5 14.6 17.5 15.8 15.4 13.7 13.3 
Core 
Subjects 13.4 15.4 15.6 17.8 21 18.2 14.2 16.9 14.7 15.3 16.3 13 

 
 

THE FACILITY 
 
The facility consists of: 

  
1953 2 classrooms       modernized 1984 
1954 2 classrooms 
1955 2 classrooms 
1957 2 classrooms 
1958 3 classrooms, library     modernized 1984 
1959 1 classroom, library addition, gymnasium with stage modernized 1985 
1963 1 classroom, CTS and Home Ec labs 
1984 gym storage   
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